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 (An Amendment to Agreement 2018-016, 2019-055, 2020-006 & 2021-145)   
  

AMENDMENT to AGREEMENT 
FOR PROFESSIONAL SERVICES  

Architectural Services  
Downieville Community Hall Renovation – Phase 2 

 
 The following is an amendment to that certain Agreement 2018-016 (“Agreement”) with 
an Effective Date of March 6, 2018, by and between the County of Sierra, a political subdivision 
of the State of California (“the County”) and Bruce E. Boyd Architects & Planners 
(“Contractor”). 
  

1. Provision 2 of the Agreement pertaining to Term is hereby amended to extend the 
 termination date to December 31, 2023. 
 
2. Provision 3 of the Agreement pertaining to Payment, Item B.6, Maximum  Contract 
 Amount is hereby amended to revise B.1 Base Contract Fee from $23,000  to 
 $45,500 and B.5 Special Circumstances from $500 to $0. 

 
3. All other terms and conditions of the Agreement to remain the same. 

 
4. This Amendment shall have an Effective Date of June 6, 2023. 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date 

set forth above. 
 
COUNTY OF SIERRA     “CONTRACTOR” 
 
 
                                                                  _____________________________ 
SHARON DRYDEN      BRUCE E. BOYD  
Chair, Board of Supervisors     Bruce E. Boyd Architects & Planners 

       
 

 
 
ATTEST:       APPROVED AS TO FORM: 
 
 
                                                                  _____________________________ 
HEATHER FOSTER      DAVID PRENTICE 
Clerk of the Board      County Counsel  
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